FORM DPW-CIA 205 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  July 2015

Date: July 1, 2015
CONTRACTOR:  Paul's Electrical Contracting, LLC
ADDRESS: 99-1400 Koaha Place Contract No. 61538 [ ]/
City, State ZIP:  Alea, Hawali 96701 DAGS Job No. 12-14-7435
PROJECT TITLE: State of Civil Defense Birkhimer Tunne! Replace Generator and Other Improvements
CONTRACT

SUBMITTAL REGISTER [ (rCOMMﬁNCEMENT REQUIREMENTS

Basic Contract Amount $ 827,700.00

CHANGE ORDERS
Total $ 49,847.00
Adjusted Contract Amount S

877,547.00

WORK ACCOMPLISHED Basic Contract
Completed to Date 100.00% S 827,700.00
Retained REDUCED{ } $ -
Amount Subject to Payment $ 827,700.00
Payments to Date $ 807,287.00
Payments Now Due $ 20,413.00
Payment No. FINAL [X] 14

Remarks: This Is the final monthly estimate. Should you have any concemns, kindly contact me at
(808) 441.2743. Thank you. -Rhonnio May Bushey

/égmm,:{;c/zﬁu Dt /-2//%://;

[ /1 PROJECT SCHEDULE

<

[ 7) PAYROLL AFFIDAY

DUE MONTHLY:
| 7oALY REPORTS

MONTHLY ESTIMATE CHECKLIST  [-]” CONTRACT NUMBER

I ]/ALLSGNATURES _

PROJECT NAME AND

Total

Change Order
100.00% $ 49,847.00

$ 877,547.00

$ - $ -

$ _ 49,847.00 $ 877,547.00
$  48,601.00 3 855,888.00
$ 1,246.00 $ 21,659.00

2. | certify that the above bilt is comect, just, that payment has nol been received, and all
payroil affidavits have been submitted, are curent, or proper dedurctive exclusions have

&? I \/ JUL 8 2005 been made (o this request: and least 80% of our wosidorce resides bn Hawaii
3. Recommandg Projact ior or Engineer Daie
] UL 8 2085 Paul's Electrical Contracting, LLC
W ”42/ P [ \ Name of Contractor
fmmmm yﬁqm:mm \gh’( Daw
6574'& i JUL 8 205
5 Approved: Branch Chief or District Engmee© By sagnature / Title: Ma'EEer o I;’%’ 2015

m.m,cﬁw e /wmﬁmﬂ

Date

State Public Works Administrator



OPW-CIA 7106

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works
For the Month of: July 2015

CONTRACTOR: Paul's Electrical Contracting, LLC Contract No.: 61538

PROJECT TITLE; State of Civil Defense Birkhimer Tunnel Replace Genera DAGS Job No.: 12-14-7435
A
w CONTRACT|
o] LICENSE BASIC CONTRACT| COMPL. AMOUNT
3 |PRIME CONTRACTOR  |TRADE NQ. AMOUNT| TO DATE %| RETAINED

Paul's Electrical Contracling, {General Contracior ABC-23456 827,700 $537.000 $0

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL | %} RETN AMOUNT |
SUBCONTRACTOR TRADE NO. AMOUNT, TO DATE] CMPL %) RETAINED
Aloha Steel Reinforcing Stesl C-188393 £1.560 $1,560) 100.00% 0% 50
Alr Conditloning/Foel
HS| Mechanical Syslem/iLouvers BG-24578 $146,247 $146,2477 100 00% 0% $0
L.A. Painling Painting C-22044 $8.850 58,850] 100.00% 0% 30
Ono Construction CMU Wall C-21820 $12,300 $12.300{ 100.00% 0% S0
Royal Palm Landscaping ABC-14300 $8,620 100.00% 0% $0
S&M Structural Steel C-2652 $33,560 $33,550] 100 00% 0% 50
Takela Sheet Matal |Metal Roofing & Flashing |c-5343 $20750]  s20.750) 10000%| o% 50
Titan Ind Asbeslos/Lead Abatement|C.28868 $12.900 $19.900] 100.00% 0% $0
Bituminous Membrana

Tory's Roofing Ruofing BC-B576 $38,500 $36 500] 100 00% 0% 30
H#DIV/! D% 50
H#DIVID! 0% 30
#DIVI0) 0% 30
HOIVID! 0% $0
#DIVIDI 0% £0
HDIVIOI 0% $0
HOVIO 0% $0
#OIVID! 0% S0
HDIVIO! 0% $0

Total Retained from Subs $0|B

|_|BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| ceify thal the above retentions are correct for this request

Paul's Electrical Contracting, LLC

Name of Contractor

01 July 2015

By Signature

NOTE

Columnar totals shall be aqual in doflar value to that on
the Monthly Estimate Sheat

Date

Checked/Varified by:

/b'

Initial - Pgdfect inspector or Enginesr



DPW.CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: July 2015

CONTRACTOR: Paul's Electrical Contracting, LLC Contract No.: 61538
PROJECT TITLE: State of Civil Defense Birkhimer Tunnel Replace Gener DAGS Job No.: 12-14-7435
o CHANGE,
@ ORDER]
0O LICENSE CHANGE QRDER AMOUNT
D |PRIME CONTRACTOR  |TRADE NO. AMOUNT RETAINED!
Paul's Eleclrical Contracting. [ Genera! Contracior ABC-23456 549,847 SDJA
II.Illllllllll"lllll.ll.
%HAN%EI
ORDER SUB
LICENSE HANGE ORDER SUB| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TQ DATE| CMPL %| RETAINED
a0l | 10% $0
#OVOL | 10% 50
oo | 10% $0
#owvor | 10% $0
#DIviDL | 10% 50
WOV | 10% 50
#OIVIOL | 0% $0
#ovol | 10% 30
#ovm [ 10% 50
#owvo | 10% 50
#oiviot | 0% $0
#owvio | 0% 50
POVl | 10% 0
#OIVAO! | 10% $0
aoviol | 10% $0
#owvol | 0% 50
#oivIOL | 10% $0
#ovion | 10% $0
Total Retained from Suby $0|B

 certify thal the above retentions are correct for this request.

Checked/Nerified by:

~—=., __Paul's Electrical Contracting, LLC

Name of @antractor /U‘

Initial - Fﬂaci Inspector or Engineer

01 July 2015
By Signature Date

NOTE-
Columnar tolals shall be equal in dotfar vaiue o that on
the Monthly Estimate Shoet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 14 HNW PROJECT TITLE: STATE CIVIL DEFENSE - BIRKHIMER TUNNEL, REPLACE
GENERATOR B OTHER IMPROVEMENTS
BILLING MONTH: July-15 DAGS JOB NO.: 1 2-14-7435 CONTRACT NO.: 61538

CONTRACTOR: Pau L'S ELECTRICAL CONTRACTING, LLC -

VENDOR CODE: 30131100

Original Contract Payment Suffix: 1,2, 3,4

Suffix Fund Symbol Amount Earned Retainage Amount Dug
01 B09-443M ($2,888.00) 52,888.00
02 B11-834M ($5,257.00) $5,257.00
03 Bi2-864M (54,472.00) $4,472.00
04 $13-253M ($7,796.00) $7,796.00
Totals: ($20,413.00) $20,413.00
Change Order Payment Suffix: 5
Suffix Fund Symbol Amount Earned Retainage Amount Due
05 B09-443M $0.00 (%$1,246.00) $1,246.00
Totals: ($1,246.00) $1,246.00
Grand Total: ($21,659.00) $21,659.00

% X orfotfis
Verified By

DATE

(This Sectlan far Administratlve Services Office Use Only)

Vendor Code 30131100

Cost Code 3A1

Voucher No. SwWV 1109 + 11 0

Verified By ql/'

JuL 14 201



